
Vendor:
Region/Locality:

Period:

Task Locality
Hours

this Period Comments

PROJECT REPORTING 16.00
Developed monthly reports for the State WSB and 
Valley Piedmont Region. Region 16.00

PLANNING Region 60.00

The tasks assigned under this heading will involve the participation 
of multiple parties such as the PSAP, the LEC, the WSPs and 
Kimball staff. This is being performed with telephone calls, emails, 
face to face meetings and conference calls.

Coordinate VZW phase 2 testing, reschedule TPCS 
phase 2 testing

Shenandoah 
County 2.75

Reschedule TPCS phase 2 testing with PSAPs per 
carrier request. 

Greene County 
Fluvanna County 1.50

Confer with PSAP reference ALI circuit order and 
phase 2 ALI format. Follow up with T-Mobile 
misrouted calls, coordinate phase 2 ALI format btw 
LEC and CPE vendor. Madison County 8.00

T-Mobile found and corrected 8 sectors that were default routed to 
wrong PSAP.

True up and mapping meeting preparation. Page County 3.00
FY2004 true up assistance on site at PSAP. 
Reschedule mapping meeting (due to TPCS 
reschedule), review mapping status. Page County 8.00  

Coordinate phase 2 testing with T-Mobile for multiple 
PSAPs.

Stafford County 
King George 

County 2.25  
Coordinate LEC CPE equip relocation for PSAP 
consolidation for phase 2 testing and mapping system 
repairs for W-911 testing. Greene County 3.75
PSAP funding - file documentation, update mapping 
system procurement status. Page County 2.00
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Status calls with Nextel, VZW, TPCS and Cingular to 
complete PSAP testing ASAP. Multiple calls with 
TCS/VZW and Lisa regarding testing and an 
extension request from VZW. Scheduling T-Mobile 
testing.

Spotsylvania 
County, 

Fredericksburg, 
Culpeper County 7.00

Follow-up with TCS. ALI time stamp not updated at re-
bid. Assist PSAP with W911 default routing config 
proposal to Shentel. 

Shenandoah 
County 7.00

Assist PSAP with misrouted calls from multiple 
carriers at Fauquier County site. Culpeper County 4.00
Issue deployment extension to all carriers, continue to 
pursue resolution of misrouted T-mobile calls. ALI 
circuit installation schedule follow-up with LEC. Madison County 7.00
Assist PSAP with TPCS GSM deployment extension 
request.

Shenandoah 
County 3.75

LEC/WSP LIAISON Region 145.25

The tasks assigned under this heading will involve the participation 
of multiple parties such as the PSAP, the LEC, the WSPs and 
Kimball staff. This is being performed with telephone calls, emails, 
face to face meetings and conference calls.

Facilitate and coordinate Ntelos phase 2 testing on 
site at PSAP.

Shenandoah 
County 9.00

Facilitate and coordinate Cingular phase 2 testing on 
site at PSAP. Warren County 13.00
Correct T-Mobile default routing time out issue, follow 
up on Ntelos phase 2 test result notification.

Shenandoah 
County 6.25

Coordinate and facilitate Ntelos phase 2 testing, pre-
drive testing call with Intrado and Nextel for testing 
10/8/04.

Spotsylvania 
County 8.00

Phase 2 status review with carrier, scheduling of 
wireless training session with PSAP. Status call with 
TPCS, TCS and Cingular for testing. Coord and 
facilitate Nextel phase 2 testing.

Spotsylvania 
County 9.00

Coordinate and facilitate TPCS phase 2 testing at 
PSAP. Scheduling of remaining testing with PSAP 
and wireless training. Fredericksburg 8.50
Coordinate and facilitate phase 1 and phase 2 testing 
with VZW. Fredericksburg 7.25

Completion of SPCS phase 2 testing at PSAPs. 

Spotsylvania 
County, 

Fredericksburg 9.00
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Coordinate and facilitate Cingular phase 2 testing. 
Testing failed due to accuracy issues.

Spotsylvania 
County 9.25

Ntelos phase 2 deployment testing follow up with ALI 
time stamp and missing ph2 data.

Shenandoah 
County 13.00

Follow up with TCS ALI time stamp not updated at re-
bid, follow up w/ T-mobile default routing time out 
problem.

Shenandoah 
County 11.00  

T-Mobile and Triton PCS phase 2 testing preparation 
for PSAPs.

Greene County, 
Fluvanna County 6.00

Assist PSAP and LEC with CAS to NCAS conversion 
(trunk steered ALI), confer w/PSAP ref TCS ALI data 
stream causing ALI record to be dropped off at call 
disconnect.

Shenandoah 
County 8.00

Advise PSAP re: CPE installation.
Rappahannock 

County 2.00
Facilitate and coordinate VZW phase 2 testing on 
site.

Shenandoah 
County 12.00

Facilitate and coordinate phase 2 testing with TPCS 
TDMA on site at PSAP.

Shenandoah 
County 10.00

Assist PSAP with misrouted phase 0 wireless calls 
from T-mobile. Madison County 4.00
TRAINING  12.75

While conducting testing and meeting in PSAPs 
formal and informal training was provided to PSAP 
personnel as to what the phase I and II information 
being displayed means and how it is to be processed. Region 12.75

234.00TOTAL HOURS
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